

GOVERNMENT OF TELANGANA

ABSTRACT

YAT&C (Sports) Department – Administrative Sanction for an amount of Rs. 5,68,82,486/- for execution and completion of all balance works of Sports Tower at Gachibowli and to sanction of EOT for release of pending bills in PAO to M/s.NCC Limited for an amount of Rs.6,65,58,576/- – Accorded - Orders – Issued.

YOUTH ADVANCEMENT, TOURISM & CULTURE (SPORTS) DEPARTMENT

G.O.RT.No. 462

Dated: 16-07-2016

Read the following:-

1. G.O.Rt.No.9, YAT&C(Sports) Department, dated 4.1.2008.
2. From the VC&MD, SATS, Lr.No.SATS/Engg/D/2016, dated 31.5.2016.

\*\*\*\*\*

O R D E R:

In the G.O. 1<sup>st</sup> read above Government have accorded revised Administrative Sanction for Rs.96.00 Crores to the Ongoing Sports Hostel building work at Gachibowli with 15 floors and with all accessories of Structure and permit the Vice Chairman and Managing Director, Sports Authority of Andhra Pradesh to proceed with the construction of works. The terms & conditions for the revised administrative sanction, if necessary, shall be worked out by him, based on the terms & conditions, already entered with M/s. Nagarjuna Construction Company Limited, Hyderabad. However, the payment to the said company shall be restricted to the actual expenditure, incurred for this project with revision of specification when necessary.

2. In the letter 2<sup>nd</sup> read above the Vice Chairman & Managing Director, Sports Authority of Telangana State has informed that due to non release of pending payment to the M/s. NCC Limited, Hyderabad the work was stopped since 6 years. In all the 15 floors are constructed and the pending works to be executed are as follows:-

1. Front & Back side elevation is to be completed from 8<sup>th</sup> floor to 13<sup>th</sup> floor.
2. External electrification is to be completed from 8<sup>th</sup> floor to 13<sup>th</sup> floor.
3. External final colour coating to the entire building is to be completed from 8<sup>th</sup> floor to 13<sup>th</sup> floor.
4. Installation of Lifts for 8<sup>th</sup> to 13<sup>th</sup> Floor is to be installed.

3. Further he has informed that the Administrative Sanction accorded/ Expenditure incurred for construction of Sports Tower as detailed below:-

I. Total Administrative Sanction accorded by the Govt., Rs.96.00 Cr.

**Cost of work taken up by M/s. NCC Ltd. Rs.94.00 Cr.**

Cost of work taken by the M/s. Pragati **Rs. 2.00 Cr.**

Fire Fighting Systems.

Rs.96.00 Cr.

(Out of Rs.2.00 Cr. Rs.91.53 Lakhs has been paid to M/s. Pragati Fire Fighting System)

**II. Total works taken up by M/s. NCC Ltd.,** Rs.94,00,00,000/-

- Total value of work done by M/s. NCC Ltd. Including statutory recoveries

(-) Rs.88,31,17,514/-

**Balance works to be executed**

**Rs.5,68,82,486/-**

<b>III. Total value of work done by M/s. NCC Limited</b>	<u>Rs.88,31,17,514/-</u>
• Amount paid to M/s NCC Ltd.,	(-) <u>-Rs.81,65,58,938/-</u>
• <b>Balance bills kept pending in PAO (W&amp;P) till today pertaining to RA Bill No.021 of M/s. NCC Ltd for the execution period of work from 01.03.2009 to 31.07.2009)</b>	<u><b>Rs.6,65,58,576/-</b></u>

4. In view of the above circumstances, he has requested the Government to permit the Vice Chairman & Managing Director, Sports Authority of Telangana State, to sanction EOT for release of pending bills in PAO i.e., Rs.6,65,58,576 to M/s. NCC Limited, Hyderabad for payment of statutory recoveries to respect government Head of account, and also requested to accord administrative sanction to release balance funds of Rs.5,68,82,486/- (Rupees Five Crores Sixty Eight Lakhs Eighty two thousand four hundred and Eighty six only) under the capital head for execution and completion of all balance works of Sports Tower at Gachibowli so as to put the Sports Tower for use in the month of September, 2016.

5. Government after careful examination of the matter hereby accord administrative sanction to the Vice Chairman & Managing Director, Sports Authority of Telangana State for an amount of Rs.5,68,82,486/- (Rupees Five Crores Sixty Eight lakhs Eighty two thousand four hundred and Eighty six only) towards execution and completion of all balance works of Sports Tower at Gachibowli and also accord permission sanction EOT for release of pending bills in PAO i.e., Rs.6,65,58,576/- (Rupees Six crores Sixty Five lakhs Fifty Eighty thousand Five hundred and Seventy Six only) to M/s.NCC Limited, Hyderabad and for payment of statutory recoveries to respective Government Head of Account.

6. The expenditure sanctioned in para (5) above, shall be met from the funds provided under the capital head of account 4202-03-102-11-04-530-531 Plan in B.E.2016-2017.

7. This order issues with the concurrence of Finance (EBS.I) Department vide their U.O.No.7534/175/EBS.I/A2/2016, dated 4-7-2016.

8. The Vice Chairman & Managing Director, Sports Authority of Telangana State shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

B.VENKATESHAM  
SECRETARY TO GOVERNMENT

To  
The Vice Chairman and Managing Director,  
Sports Authority of Telangana State, Hyderabad.  
The Pay & Accounts Officer  
Government of Telangana, Hyderabad.  
The Director of Treasuries & Accounts,  
Government of Telangana, Hyderabad.  
The Accountant General,  
Government of Telangana, Hyderabad.  
Copy to:  
The OSD to Minister (YS&S).  
The Finance (EBS.I) Department.  
SF/SC.

//FORWARDED BY :: ORDER//

SECTION OFFICER